


Main TCRs foreseen for 2024 in Italy (up date 06/2024)



Villa Opicina
40 h **total closure** 30/10&1/11

Trieste CM
300 days of Interruption
4 hours per night
Between Dec to Dec.
Total closure 14&15/08

Portogruaro - Trieste
30 h **Total closure** 27&29/12


Brescia - Verona
Daily closure night 5h.
Total closure (12 x 50-80h.)
Between Dec. 23 to Dec. 24

Verona - Vicenza
21 days of line interruption
From 03/08 to 23/08

Venezia Mestre
Daily closure night 5h
Between 09/06 to 07/12

Main TCRs foreseen for 2025 in Italy

(up date 06/2024)



Brescia – Verona

48h **total closure**

03&05/10 - 17&19/10 - 31/10&02/11 -
14&16/11 - 28&30/11 - 06&07/12

Ugovizza - Carnia

90 days track interruption

Not directly Medfrc
from 08/06 to 07/09

Trieste C.M.

2*72 h **Total closure**

27/12&03/01 - 14&17/08
28&31/12

Portogruaro - Trieste

30 h **Total closure**


10&12/01 - 17&18/01 - 07&09/02
14&16/02 - 07&09/03 - 14&16/03

Verona – Vincenza

3 x 40 h interruption **total closure**

22&24/02 - 26&28/04 - 22&24/11
21 days of line interruption from 05 to 25/08

Main TCRs foreseen for 2026 in Italy (up date 06/2024)



Brescia - Vincenza

3*48 h **Total closure** Jan. Feb
2*48 h **Total closure** June

Verona - Vincenza

40 h **Total closure**
May, November

Vincenza

Total closure 01 to 15/08

Port. – Villa Opi.

30 h **Total closure**
31/12&02/01
36 h **Total closure** April
40 h **Total closure** June

Portogruaro – Trieste.

30 h **Total closure** 31/12&02/01
36 h **Total closure** April