


# Main TCRs foreseen for 2025 in Italy

(up date 12/2024)



**Brescia – Verona**  
48h **total closure**  
03&05/10 - 17&19/10 – 31/10&02/11 -  
14&16/11 – 28&30/11 - 06&07/12

**Ugovizza - Carnia**  
70 days track interruption 1 track  
from 08/06 to 07/09

**Trieste C.M.**  
2\*72 h **Total closure**  
27/12&03/01 – 14&17/08  
28&31/12


**Villa Op. - Aurisina**  
40h **Total closure** 30/10 to 01/11

**Verona – Vincenzo**  
3 x 40 h interruption **total closure**  
22&24/02 – 26&28/04 – 22&24/11  
21 days of line interruption from 05 to 25/08

**Portogruaro - Trieste**  
30 h **Total closure**  
10&12/01 – 17&18/01 – 07&09/02  
14&16/02 – 07&09/03 – 14&16/03



# Main TCRs foreseen for 2026 in Italy (up date 12/2024)



**Carnia - Pontebba**  
**Total closure** from 08/06 to 07/09

**Trieste C.M.**  
 Periodical closure  
 14/12/25 to 17/10

**Port. - Villa Opi.**  
 30 h **Total closure**  
 31/12&02/01  
 36 h **Total closure** April  
 40 h **Total closure** June

**Portogruaro - Trieste.**  
 30 h **Total closure** 31/12&02/01  
 36 h **Total closure** April

**Brescia - Vicenza**  
 3\*48 h **Total closure** Jan. Feb  
 2\*48 h **Total closure** June

**Verona - Vicenza**  
 40 h **Total closure**  
 May, November

**Vicenza**  
**Total closure** 01 to 15/08