


Main TCRs foreseen for 2025 in Italy

(up date 01/2025)



Brescia – Lonato

48 h **Total closure** 03 to 05/10
31/10 to 02/11 & 28 to 30/11

Sommacamp-Verona

48 h **Total closure** 17 to 19/10
14 to 16/11 & 05 to 07/12

Carnia - Pontebba

Total closure from 08/06 to 07/09

B. Aurisi - Trieste

30 h **Total closure**
27/12 to 01/01/26

Trieste C.M.

96 h **Total closure**
28 to 31/12

Port.- Monfalcon

30 h **Total closure**
07 to 09/02 & 14 to 16/02
07 to 09/03 & 14 to 16/03

Milano Smistamento

Total closure 09 to 24/08 innecy

Treocate - Magenta

54 h **Total closure** 15 to 16/03
22 to 23/03

Pioletto - Milano

56 h **Total closure** 24 to 26/01
Total closure 28/07 to 24/08

Verona - Vincenza

48 h **Total closure** 23 to 24/05
22 to 24/11

Venezia - Monfalcone

Total closure 30 H
07 to 09/02 14 to 16/02
07 to 09/03 & 14 to 16/03

Main TCRs foreseen for 2026 in Italy


(up date 01/2025)



Main TCRs foreseen for 2027 in Italy (up date 01/2025)

Brescia Fascio
Limitation 04/02 to 09/10

Vincenza
Total closure 05 to 20/08



Tredate - Magenta
2 x 96 h **Total closure**
to be defined

Bivio d'Adda – Treviglio
10 days **total closure** 01 to 29/08

Rovato – Treviglio
10 days **total closure** 01 to 29/08