
Main TCRs foreseen for 2024 in Slovenia (update 07/2024)

Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the 

infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity 

restrictions, at the following website: https://infrastruktura.sz.si/en/current-news/planned-works-on-the-network/.

Divaca - Koper
Construction line
01/09 to 02/09 Total closure

15/09 to 16/09 Total closure

10/11 to 11/11 Total closure

24/11 to 25/11 Total closure

Logatec-Rakek
03/08 to 10/11 closure 1 track only 

Saturday and Sunday 

Brezovica station
Station renewal
02/10 to 2025 closure individual track 

Trbovlje 
Renewal station 
15/04 to 19/09 daily closure

Ljubljana station
Upgrading 01/2024 to 12/2026

Capacity limitation

Litija 
Renewal station 
15/04 to 15/12 daily closure

Dolga Gora –Poljčane 
Maintenance
26/04 to 03/11 closure 1 track

Pivka-Gornje
Regular maint., upgrading
01/08 to 31/08 closure 1 track 



Main TCRs foreseen for 2025 in Slovenia (update 07/2024)

Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the 

infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity 

restrictions, at the following website: https://infrastruktura.sz.si/en/current-news/planned-works-on-the-network/.

Brezovica
02/01 to 06/04 daily closure

Rakek-Postojna
Regular maint., upgrading
15/08 to 25/08 Daily closure 

Ljubljana station
Upgrading 01/2024 to 12/2026

Capacity limitation

Preserje 
Renewal station 
02/01 to 06/04 daily closure

Laze-Ljubljana Zalog
Regular maint., upgrading
05/07 to 17/08 Left track

Pivka-Gornje
Regular maint., upgrading
01/07 to 29/07 right track closure 

Postojna-Prestranek 
Regular maint., upgrading
16/09 to 22/09 Daily closure 

Krško 
Renewal station 
01/01 to 30/03 

Sevnica 
Renewal station 
07/04 to 07/12 

Dobova 
Renewal station 
08/08 to 08/12 

Divaca - Koper
Maintenance Total closure

15/08 to 17/08

21/09 to 22/09

19/10 to 20/10



Main TCRs foreseen for 2026 in Slovenia (update 07/2024)

Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the 

infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity 

restrictions, at the following website: https://infrastruktura.sz.si/en/current-news/planned-works-on-the-network/.

Ljubljana station
Upgrading 01/2024 to 12/2026

Capacity limitation
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